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1. Introduction

1.1 Summary of Workshops:

Workshop No. 1– “Establishing the Need – Balancing Instruction 
& Cost”

September 6, 2006 – Completed
September 7, 2006 - Completed

Workshop No. 2– “Understanding Stakeholder Concerns”

September 13, 2006 - Completed
September 16, 2006 - Completed
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1. Introduction (Continued)

1.1 Summary of Workshops (Continued):

Workshop No. 3– “Existing Conditions Analysis and Development 
of the Building Program (Scope)”

September 19, 2006 - Completed
September 20, 2006 - Completed

Workshop No. 4– “Develop Basis of Design and Conceptual Design 
(Quality)”

September 26, 2006, 7:00 p.m. @ Sunnyside M.S.
September 28, 2006, 7:00 p.m. @ Jefferson H.S.
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1. Introduction (Continued)

1.1 Summary of Workshops (Continued):

Workshop No. 5– “Develop Basis of Design and Conceptual Design
(Revised) for School Security, Establish Detailed Basis 

of Budget (Cost), Review LSC Financial Status
and Project Tax Impact” 

October 4, 2006, 7:00 p.m. @ Sunnyside M.S.
October 7, 2006, 9:00 a.m. @ Jefferson H.S.

Workshop No. 6– “Develop Project Schedule and Finalize 
(Revised) Recommended Scope, Quality and Cost”

October 11, 2006, 7:00 p.m. @ Sunnyside M.S.
October 14, 2006, 9:00 a.m. @ Sunnyside M.S.
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1. Introduction (Continued)

1.2 Pre 1028 Intent/Goal:

To reach out to the public to gain consensus on the proposed 
project(s) scope, quality, cost and schedule in order to avoid a
bond petition - remonstrance.  A divisive process that can 
significantly damage community relationships.
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2. Develop Basis of Design (Quality)

Table of Contents
• Sitework
• Building Exterior
• Building Interior
• Heating, Ventilation and Air Conditioning (HVAC) System
• Plumbing Systems
• Electrical Systems
• Technology Systems
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2. Develop Basis of Design (Quality)

Sitework
• Provide clear, physical separation between bus drop-off/parking and car drop-

off/parking
• Provide adequate parking for faculty, staff, visitors, and after-hours events
• Provide hard-surfaced play area(s)
• Utilize minimal, low-maintenance landscaping to facilitate supervision and 

security
• Provide adequate site lighting for after-hours events, faculty and security
• Provide new direction signage
• Provide new Ground-mounted signage
• Provide new water service for fire protection system
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2. Develop Basis of Design (Quality)

Building Exterior
• Materials to be durable, low maintenance (brick, metal panel, limestone, etc.)
• Roofing system to be low-maintenance, Energy Star compliant membrane 

system - minimum of 20 year warranty
• Aluminum window framing system to be thermally broken, with 1” insulated 

glass
• Glass to have low-e coating to improved energy efficiency
• All classrooms to have operable window(s)
• All instructional areas to have natural lighting
• Entry doors and framing systems to be heavy-duty aluminum
• Roof drains to beconnected to storm water management system
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2. Develop Basis of Design (Quality)
Building Interior
• Walls in all large public areas and corridors to be concrete masonry
• Partitions in office areas and between classrooms to be gypsum wallboard 

(drywall) – wallboard in classroom areas to be abuse resistant type
• Walls in office areas to have vinyl wall covering
• Walls in rest rooms to have ceramic tile
• Typical interior door system to be solid wood doors with metal frames
• Classroom doors to have narrow vision lite
• Classrooms to have “intruder” function locksets
• Classroom casework (cabinetry) to be educational grade plastic laminate 

casework with plastic laminate counter tops
• Student lockers to be 12” deep x 16” wide x 60” high with combination lock –

1300 total (100 extra to allow for broken/damaged lockers requiring repair or 
replacement)
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2. Develop Basis of Design (Quality)
Building Interior (continued)
• Ceilings in classrooms, offices, cafeteria, media center, etc. to be 2’ x 2’ lay-

in acoustical ceiling – minimum ceiling height of 9’-0”
• Ceilings in rest rooms to be moisture resistant gypsum wallboard
• Flooring in administration areas, media center and LGI room to be carpet 

squares
• Flooring in corridors to be terrazzo
• Flooring in classrooms to be vinyl tile
• Flooring in rest rooms to be ceramic tile
• Flooring in gym(s) to be wood
• Flooring in kitchen to be quarry tile
• Projection Screens to be provided in instructional areas
• Each instructional area to have adequate marker board and tack board areas
• Toilet partitions to be solid plastic
• Gym to have electrically operated, retractable seating system for 600 

spectators/students
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2. Develop Basis of Design (Quality)

Building Interior (continued)
• Kitchen to be commercial grade kitchen to serve 300 students (4 lunch 

periods)
• LGI to have full-height, electrically operated wall to provide maximum 

flexibility
• LGI and cafeteria to have large, electrically operated projection screen
• Elevator (if required) to be standard duty, hydraulic elevator with electronic 

card access – elevator cab finishes to be stainless steel doors and frame, vinyl 
tile flooring, plastic laminate wall panels, and stainless steel rails
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2. Develop Basis of Design (Quality)

Heating, Ventilation and Air Conditioning (HVAC) System
• Design system to provide optimal learning environment
• Eliminate use of unit ventilators in instructional areas
• Provide adequate fresh outside air
• Use energy efficient equipment with minimum warranty of 10 years
• Provide individual controls in all instructional areas
• Design ductwork to reduce noise in instructional areas
• Investigate energy saving strategies such as motion sensor controls, night 

setbacks, energy management system, economizer, energy recovery chiller, 
etc.

• All ductwork to be externally insulated to prevent potential for mold in 
ductwork and to reduce sound transmission

• Design system to minimize noise in classrooms
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2. Develop Basis of Design (Quality)

Plumbing System
• Utilize water/energy saving fixtures
• Provide adequate fixture quantities to meet current building codes
• Provide variety of heights of fixtures at rest rooms to accommodate both 

students and adults
• Provide separate staff rest rooms throughout school
• Investigate feasibility of using infrared flush valves and faucets in rest rooms
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2. Develop Basis of Design (Quality)

Electrical Systems
• New electrical service
• Utilize energy efficient lighting fixtures
• Investigate energy saving strategies such as motion detection for lighting 

controls
• Provide adequate lighting levels in all instructional areas to meet current 

electrical code
• Provide variable lighting levels in all instructional areas
• Provide sufficient electrical receptacles in all areas
• Provide GPS clock system
• Investigate need to have emergency electrical power back-up system (UPS, 

generator, etc.)
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2. Develop Basis of Design (Quality)

Technology Systems
• Utilize Andover energy management system
• Coordinate technology system design and installation with School

Corporation’s standards
• Provide data for a minimum of four student computer stations plus one 

teacher’s station in each classroom
• Media center to have adequate computer stations for research andinstruction
• Provide networked printers and copiers for faculty
• Safety and security systems to be installed in accordance with School 

Corporation’s standards (i.e. card access, security cameras, etc.)
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3. Review Conceptual Design Alternatives 

A. Sunnyside Middle School (Continued) – Existing

-18,230148,630166,860Total

-15,87131,88947,760Circulation & Misc

-8333,2834,116Administration & Staff

9755,1554,180Maintenance, Loading & Storage

-3,9656,38710,352Cafeteria/Kitchen

6,56026,36019,800Fitness and Wellness

8,49213,8425,350Public Spaces

-19839,46711,450Performing & Visual Art Spaces

-2,6772,9355,612Media Center Spaces

-8,92849,31258,2405th & 6 th Grade Learning Spaces

Difference from ProgramExistingProgrammed (S.F.)Description



Lafayette School Corporation
Sunnyside M.S., School Security and Refurbishing Jefferson Theatre and Music Area

Pre 1028 September 26 & 28, 2006

Existing Building



Lafayette School Corporation
Sunnyside M.S., School Security and Refurbishing Jefferson Theatre and Music Area

Pre 1028 September 26 & 28, 2006

Existing Building



Lafayette School Corporation
Sunnyside M.S., School Security and Refurbishing Jefferson Theatre and Music Area

Pre 1028 September 26 & 28, 2006

Option 1 – Main Level



Lafayette School Corporation
Sunnyside M.S., School Security and Refurbishing Jefferson Theatre and Music Area

Pre 1028 September 26 & 28, 2006

Option 1 – Lower Level
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Option 2 – Main Level
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Option 2 – Lower Level
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Option 3A – Main Level
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Option 3A – Lower Level
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Option 3B – Main Level
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Option 3B – Lower Level



Lafayette School Corporation
Sunnyside M.S., School Security and Refurbishing Jefferson Theatre and Music Area

Pre 1028 September 26 & 28, 2006

Option 4 – Main Level
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3. Review Conceptual Design Alternatives 

A. Sunnyside Middle School (Continued) – Option 1

33,692200,552166,860Total

8,47256,23247,760Circulation & Misc

04,1164,116Administration & Staff

5,5209,7004,180Maintenance, Loading & 
Storage

010,35210,352Cafeteria/Kitchen

3,50023,30019,800Fitness and Wellness

12,00017,3505,350Public Spaces

20011,65011,450Performing & Visual Art 
Spaces

05,6125,612Media Center Spaces

4,00062,24058,2405th & 6 th Grade 
Learning Spaces

Difference from ProgramOption #1(S.F.)Programmed (S.F.)Description
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3. Review Conceptual Design Alternatives 

A. Sunnyside Middle School (Continued) – Option 2

29,984196,844166,860Total

9,60457,36447,760Circulation & Misc

041164,116Administration & Staff

2,9207,1004,180Maintenance, Loading & 
Storage

010,35210,352Cafeteria/Kitchen

3,50023,30019,800Fitness and Wellness

12,00017,3505,350Public Spaces

20011,65011,450Performing & Visual Art 
Spaces

05,6125,612Media Center Spaces

1,76060,00058,2405th & 6 th Grade 
Learning Spaces

Difference from ProgramOption #2 (S.F.)Programmed (S.F.)Description
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3. Review Conceptual Design Alternatives 

A. Sunnyside Middle School (Continued) – 3A

7,002173,862166,860Total

-10,41837,34247,760Circulation & Misc

04,1164,116Administration & Staff

1,9206,1004,180Maintenance, Loading & 
Storage

010,35210,352Cafeteria/Kitchen

3,50023,30019,800Fitness and Wellness

12,00017,3505,350Public Spaces

011,45011,450Performing & Visual Art 
Spaces

05,6125,612Media Center Spaces

058,24058,2405th & 6 th Grade 
Learning Spaces

Difference from ProgramOption #3A (S.F.)Programmed (S.F.)Description
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3. Review Conceptual Design Alternatives 

A. Sunnyside Middle School (Continued) – 3B

15,120181,980166,860Total

93248,69247,760Circulation & Misc

04,1164,116Administration & Staff

04,1804,180Maintenance, Loading & 
Storage

010,35210,352Cafeteria/Kitchen

019,80019,800Fitness and Wellness

13,40018,7505,350Public Spaces

40011,85011,450Performing & Visual Art 
Spaces

3886,0005,612Media Center Spaces

058,24058,2405th & 6 th Grade 
Learning Spaces

Difference from ProgramOption #3B (S.F.)Programmed (S.F.)Description
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3. Review Conceptual Design Alternatives 

A. Sunnyside Middle School (Continued) Option 4 new Building

0166,860166,860Total

047,76047,760Circulation & Misc.

04,1164,116Administration & Staff

041804,180Maintenance, Loading & 
Storage

010,35210,352Cafeteria/Kitchen

019,80019,800Fitness and Wellness

05,3505,350Public Spaces

011,45011,450Performing & Visual Art 
Spaces

05,6125,612Media Center Spaces

058,24058,2405th & 6 th Grade 
Learning Spaces

Difference from ProgramOption 4 New Building 
(S.F.)

Programmed (S.F.)Description
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3. Development of the Building Program

c) Jefferson Theatre and Music Area

Space Sq. Ft.

1. Instrumental Classroom 3,795

2. Instrumental Classroom 2,235

3. Instrument Storage 1,268

4. Rental Instrument Storage 549

5. Dance Studio 1,740

6. Set Storage 979

7. Choir/Orchestra Room 1,955

8. Choir Room 3,498
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3. Development of the Building Program

c) Jefferson Theatre and Music Area

Space Sq. Ft.

9. Gen. Music Classroom 1,126

10. Gen. Music Classroom 1,156

11. Office Spaces 1,805

12. 2 Conference Rooms 700

13. 17 Practice Rooms 1,556

14. Storage Spaces 1,322

15. Restroom Spaces 2,086

16. Library Space 494
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3. Review Conceptual Design Alternatives 

B. Jefferson Theatre and Music Area
Space Sq. Ft.

17. Work Areas 602

18. Data 95

19. Elec. 57

TOTAL AREA 27,018
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Existing Auditorium –
Renovation

Gen. Music Classrooms

Instrumental Classrooms

Support Spaces – Offices, etc.

Dance Studio

Choir/Orchestra

Choir Room

Workshop No. 4– Develop Basis of Design and Conceptual Design (Quality)

3. Review Conceptual Design Alternatives 

B. Jefferson Theatre and Music Area
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4. Comments, Questions and Answers

• You say you are eliminating the third floor.  What are you doing with it?  (In options 
2, 3a, 3b and 4 the third floor is torn down and a 2story classroom area takes its 
place. In the first option, the three floors remain.)

• What do you do with the students during construction in Scheme 1 ( We’d build some 
of the new areas, possibly transfer students into those areas, and construct the new 
class area.  The other option would be to have portable classrooms.)

• You said that some of the classrooms would become rectangular in option 1.  Do you 
want classrooms to be square?  ( Not necessarily.  You just don’t want rooms to 
become very long with almost a bowling alley effect.)

• Why are we not putting in a new auditorium?  (The LGI room generally takes care of 
the performance needs of a 5-6 grade building and it is a much more flexible space.)

• In the first comparison for spaces we currently have, they are using the auditorium 
for the band class.  That means that the comparison of the existing space to the 
programmed space is not accurate.

• In  renovated areas would a new electrical and HVAC system be included?  (Yes)
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4. Comments, Questions and Answers

• Will there be any renovation of the existing auditorium in the options that keep the 
auditorium?  ( Yes.  We’re not sure what that means yet, but we would have to do 
some renovation.)

• On the last option that eliminates the auditorium, would it be possible to keep the 
auditorium as a free standing facility?  (It could probably be done.)

• In all of the options it looks like spaces are pretty well set. I am concerned with the 
cafeteria.   Could we make the cafeteria larger?  (We can certainly look at that.  Kelly 
Coleman, principal of Sunnyside remarked that more students in a lunch period 
could be a supervision problem.  Tecumseh currently runs 4 lunch periods that start 
at 10:50 A.M. and end at 1:10 P.M.)

• How much more life can you get out of this building if you renovate? ( It could last 
for another +?/- 50 years.  It might not be ideal, but there would be some 
concessions.)
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4. Comments, Questions and Answers

• Where is parent parking in relation to the administration area? Will someone be 
able to see people who enter the building?  (The administration office will be located 
so that visitors during the day will have to enter the office first.)

• When you have an old building, you still have an old building.  What will be coming 
up that needs to be changed in another 5 years?  (What we will plan to do is make 
sure that at the end of the day all of the options are of the same quality.  For the first 
round of estimates, we will plan for a building that will last for 50 years just as if it 
were a new building.

• How many classrooms will be cut in the renovation? ( We will still add new 
classrooms in the option that renovates the building so that the number of classrooms 
will be the same in all options.)

• When I drive down the street and look at some of our renovated building, I don’t like 
to see the different color brick.  What is the reasoning for not matching the brick?  I 
would not like to see that at Sunnyside.  (There could be a variety of reasons, but we 
will try to make the building blend so the the renovation is seamless to the older 
building.)
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4. Comments, Questions and Answers

• In all options, I am assuming that band is no longer taught in the auditorium. 
(Correct.)  How much is dedicated to music? (In the program there is a band room at 
1600 sq.ft., an orchestra and choir rooms at 1400 sq. ft each, 2 general music rooms 
that are the same 1050 sq. ft. as general classrooms, 3 section rooms at 750 sq. ft. each 
and 950 sq ft of storage.)

• What are the plans for the computer area being next to the mechanical area.  Would 
there be enough insulation?  (Yes, but also please remember that many of the 
schemes can be amended and changed.  Once we decide the option that is preferred, 
there will be changes to the plan.)

• I hope that the School Board will think about the fact that auditorium and gym 
spaces are used by groups other than just that school.  Other people and programs 
from around the district also make use of them. (Dr. Stwalley assured the group the 
School Board would keep that in mind.)
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4. Comments, Questions and Answers

• It was mentioned, but it may be helpful to review the phasing in Option 1 what the 
term “temporary location” means.  ( When we present costs in the next workshop, we 
will include the costs for temporary classrooms.  In the first option you will either 
need to house students in portable classrooms or phase the construction in such a way 
that new areas are constructed and then students are moved into new areas.  The 
longer the construction takes, the more money it is likely to cost.  It is important to 
remember that for some of these students, they will spend their entire stay at 
Sunnyside under less than optimal conditions.)

• Will the demolition costs also be figure in to costs?  (Yes)

• In regards to keeping the auditorium, will it be renovated? (It is probable that some 
renovation would take place and we will put some cost to that.)

• The last scheme includes demolishing the old auditorium.  Is it possible to keep that 
auditorium as a free standing building?  (Technically that might be possible but it 
would take some additional mechanical/electrical space for a separate building.)
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4. Comments, Questions and Answers

• I understand how much other groups would use gym space, but the only thing I am 
really aware of in terms of the auditorium use is after school choir.  How much 
outside use does the auditorium get on a regular basis.  (It gets some use, but it is not 
used to the extent that the gyms are used.  It would be good for us to have that 
information before we make that decision.

• Before band was on the stage there was more use of the facility. That could be the 
case again when the band is no longer taught on the stage.

• Over the next 20 – 30 years, what is the benefit to a new building compared to an old 
building in terms of asbestos.  (There would be no asbestos in either building.)


